
The Secretary of Energy 
Washington, DC 20585 

The Honorable Adam Smith 
Chairman 
Committee on Armed Services 
U.S. House of Representatives 
Washington, DC 20515 

Dear Mr. Chairman: 

April23, 2019 

This letter constitutes a report to Congress under section 4306(a)(3)(A) of the Atomic 
Energy Defense Act (50 U.S.C. § 2566), concerning the Mixed Oxide Fuel Fabrication 
Facility (MFFF) at the Department of Energy's (DOE or Department) Savannah River 
Site (SRS) near Aiken, South Carolina. 

Numerous independent studies as well as analyses by the Department concluded MFFF 
was significantly behind schedule and would cost significantly more than previously 
projected. MFFF has not produced mixed plutonium-uranium oxide (MOX) fuel and the 
"MOX production objective" - essentially, production of one metric ton of MOX fuel per 
year 1 

- will not be met in 20 19. The Department continues to suspend further transfers of 
defense plutonium and defense plutonium materials (weapons-usable plutonium? to 
South Carolina to be processed by MFFF. 

On May 10, 2018, I waived the requirement that funds made available for MFFF in fiscal 
year 2018 be used for construction and project support activities relating to MFFF at SRS, 
pursuant to section 3121 of the National Defense Authorization Act for Fiscal Year 2018 
(NDAA) and section 309 of the Consolidated Appropriations Act, 2018.3 In accordance 
with those laws, I also provided a commitment and certification to the congressional 
defense committees to support the waiver, and I submitted the lifecycle cost estimate used 
to make the certification to the congressional appropriations committees. 

On June 7, 2018, the U.S. District Court for the District of South Carolina issued a 
preliminary injunction order enjoining the Department from terminating construction of 
MFFF. The Department appealed the injunction, and the U.S. Court of Appeals for the 
Fourth Circuit lifted the preliminary injunction, allowing the Department to move 
forward with termination activities. On October 10, 2018, the Deprutment issued a notice 
of termination to CB&I AREV A MOX Services to immediately terminate the contract for 
construction ofMFFF. 

1 The "MOX production objective" is essentia lly defined in section 4306(h)(l) of the Atomic Energy 
Defense Act as production of one metric ton ofMOX fuel per year. 
2 The terms "defense plutonium" and "defense pluton ium materials" are defined in section 4306(h)(3) of 
the Atomic Energy Defense Act to mean weapons-usable plutonium. 
3 P.L.II5-9l ; P.L. 11 5-141. 



DOE plans to submit information to Congress on options for removing from the State of 
South Carolina those amounts of defense plutonium or defense plutonium materials 
transferred to South Carolina after Aprill5, 2002. In this regard, DOE is downblending 
(diluting) more than six metric tons of surplus weapons-usable plutonium for disposal at 
the Waste Isolation Pilot Plant (WIPP) near Carlsbad, New Mexico, and has begun 
shipments of this material to WIPP. 4 This process will remove surplus weapons-usable 
plutonium from South Carolina and ensure that the surplus plutonium is never again 
readily useable in a nuclear weapon. 5 

2 

DOE is grateful for the interest of Congress in supporting DOE's national security 
missions. DOE is working diligently to process and remove surplus plutonium from the 
State of South Carolina and dispose of surplus weapons-usable plutonium. SRS plays a 
key role in U.S. national security and DOE remains committed to its enduring mission. If 
you have any questions, or need additional information, please contact Mr. Dwayne 
Bolton, Principal Deputy Assistant Secretary for House Affairs, Office of Congressional 
and Intergovernmental Affairs, at (202) 586-5450. 

Sincerely, 

Rick Perry 

cc: The Honorable William "Mac" Thornberry 
Ranking Member 

4 This plutonium was not previously slated for fabrication into MOX fuel. To date, DOE has down-blended 
77 kilograms (kg) - .077 metric tons -of surplus, weapons-usable plutonium, shipped 61 kg (.061 metric 
tons) of down-blended plutonium to WlPP, and shipped approximately 10 kg (.01 0 metric tons) to other 
sites outside of South Carolina for use in other DOE programs .. 
5 In addition to a series of Interim Action decisions to prepare certain plutonium for disposal at W!PP, the 
Department issued a Record of Decision in March 2016 to prepare six metric tons of surplus plutonium for 
disposal at WIPP. 81 F.R.19588 (Apr.5, 2016). 




